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ESTIMATE RUN 11/09/2009

ESTIMATE SUMMARY 11:42:32

CONTID: C15049         ESTIMATE NO: 0013 PROG 2005

PCN: 15049-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: DEER CREEK INTERCHANGE PERCENT TIME:

PROJECT NO: NH 2854-109                   

US 285: DEER CREEK INTERCHANGE

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/30/2009 DATE TIME STARTED 09/24/2008

9540 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN

 DATE AWARDED 08/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/24/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,044,887.62 PARTICIPATING $ $ 231,744.21

AWARD PROJECT AMT: 5,395,771.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,134.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.50

TIME ALLOW:

ORIG TIME ALLOW:

206 WORK DAYS

WORK DAYS206

76.19%

1,439,453.45

231,744.21

230,610.21

230,610.21

$

$

$

$

4,605,434.17

0.00

4,605,434.17

27,684.00

4,633,118.17

-80,936.57

0.00

4,552,181.60

0.00

AMOUNT DUE 4,552,181.60 230,610.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 230,610.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

172.0
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 REMOVAL OF INLET 3.000 1.000

EACH 1.000 650.00

650.00000 2.000 1,300.00

202-00019  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 66.000 66.000

SY  0.000 0.00

40.00000 66.000 2,640.00

202-00026  
 

0020 REMOVAL OF PIPE 328.000 75.000

LF  134.000 2,144.00

16.00000 209.000 3,344.00

202-00035  
 

0025 REMOVAL OF END SECTION 3.000 2.000

EACH 1.000 150.00

150.00000 3.000 450.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 70.000 69.000

EACH 0.000 0.00

5.25000 69.000 362.25

202-00090  
 

0035 REMOVAL OF MEDIAN COVER 1,083.000 1,083.000

SY  0.000 0.00

5.50000 1,083.000 5,956.50

202-00195  
 

0040 REMOVAL OF CURB 860.000 490.000

LF  320.000 1,920.00

6.00000 810.000 4,860.00

202-00201  
 

0045 REMOVAL OF CURB AND GUTTER 2,436.000 2,436.000

LF  0.000 0.00

6.00000 2,436.000 14,616.00

202-00203  
 

0050 *REMOVAL OF ASPHALT MAT 22,025.000 14,663.000

SY  7,362.000 20,245.50

2.75000 22,025.000 60,568.75

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 9,437.000 0.000

SY  7,249.000 15,585.35

2.15000 7,249.000 15,585.35

202-00240  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 14,000.000 7,640.000

SF  2,927.000 3,366.05

1.15000 10,567.000 12,152.05

202-00250  
 

0062 *REMOVAL OF GROUND SIGN 35.000 25.000

EACH 8.000 376.00

47.00000 33.000 1,551.00

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 2.000 1.000

EACH 1.000 135.00

135.00000 2.000 270.00

202-00825  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 1.000 6,000.00

6,000.00000 1.000 6,000.00

202-00828  
 

0075 *REMOVAL OF FENCE 508.000 508.000

LF  0.000 0.00

0.95000 508.000 482.60

202-01000  
 

0076 ADDED ITEM (FOOT)/ (ADDED BY CO 015) (REMOVAL OF  
CHAIN LINK FENCE)

0.000 0.000

LF  0.000 0.00

3.92000 0.000 0.00

900-00012  
 

0080 REMOVAL OF GUARDRAIL TYPE 3 899.000 899.000

LF  0.000 0.00

2.35000 899.000 2,112.65

202-01130  
 

0085 REMOVAL OF END ANCHORAGE 2.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

202-01300  
 

0090 PLUG CULVERT 2.000 0.000

EACH 2.000 1,400.00

700.00000 2.000 1,400.00

202-04001  
 

0095 *CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-04002  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 63,323.000 63,323.000

CY  0.000 0.00

11.50000 63,323.000 728,214.50

203-00010  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 UNCLASSIFIED EXCAVATION (SPECIAL) 4,553.000 4,553.000

CY  0.000 0.00

15.00000 4,553.000 68,295.00

203-00040  
 

0110 MUCK EXCAVATION 817.000 817.000

CY  0.000 0.00

15.00000 817.000 12,255.00

203-00100  
 

0115 BLADING 40.000 38.750

HOUR 0.000 0.00

125.00000 38.750 4,843.75

203-01500  
 

0120 COMBINATION LOADER 30.000 1.000

HOUR 0.000 0.00

92.00000 1.000 92.00

203-01594  
 

0125 *POTHOLING 50.000 10.500

HOUR 0.000 0.00

235.00000 10.500 2,467.50

203-01597  
 

0130 STRUCTURE EXCAVATION 858.000 728.000

CY  130.000 975.00

7.50000 858.000 6,435.00

206-00000  
 

0135 STOCKPILE TOPSOIL 4,168.000 4,168.000

CY  0.000 0.00

5.00000 4,168.000 20,840.00

207-00210  
 

0137 TOPSOIL (ADDED BY MCR 002 / CO 003) 2,658.000 2,514.000

CY  144.000 1,152.00

8.00000 2,658.000 21,264.00

207-00205  
 

0140 *EROSION LOG (12 INCH) 4,682.000 4,612.000

LF  70.000 315.00

4.50000 4,682.000 21,069.00

208-00002  
 

0145 *EROSION BALES 23.000 23.000

EACH 0.000 0.00

14.50000 23.000 333.50

208-00010  
 

0150 *SILT FENCE 800.000 711.000

LF  0.000 0.00

1.15000 711.000 817.65

208-00020  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *SILT BERM 450.000 408.000

LF  0.000 0.00

12.00000 408.000 4,896.00

208-00004  
 

0160 *CONCRETE WASHOUT STRUCTURE 6.000 4.000

EACH 0.000 0.00

475.00000 4.000 1,900.00

208-00045  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 8.000 8.000

EACH 0.000 0.00

1,950.00000 8.000 15,600.00

208-00070  
 

0170 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

3,250.00000 0.000 0.00

208-00100  
 

0171 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (ADDED BY CO 
004)

300.000 288.500

HOUR 4.000 192.00

48.00000 292.500 14,040.00

208-00103  
 

0172 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (ADDED BY
 CO 004)

171.500 167.500

HOUR 4.000 600.00

150.00000 171.500 25,725.00

208-00105  
 

0175 EROSION CONTROL SUPERVISOR 209.000 190.000

DAY 19.000 3,800.00

200.00000 209.000 41,800.00

208-00206  
 

0177 *STORM DRAIN INLET PROTECTION (TYPE 1) 94.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00051  
 

0179 *GRAVEL BAG 555.000 555.000

LF  0.000 0.00

4.50000 555.000 2,497.50

208-00034  
 

0180 *RESET SIGN PANEL 3.000 0.000

EACH 0.000 0.00

47.00000 0.000 0.00

210-00815  
 

0181 RESET TV CAMERAS (ADDED BY MCR 001 / CO 002) 3.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

210-00473  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0182 RESET TRAFFIC SIGNAL HEAD (ADDED BY MCR 001 / CO 002) 19.000 12.000

EACH 0.000 0.00

350.00000 12.000 4,200.00

210-00831  
 

0183 ADJUST STRUCTURE (ADDED BY CO 009 TO ADJUST TOP OF 
INLET GRADES)

2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

210-04000  
 

0185 MODIFY INLET 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

210-04020  
 

0187 F/A MODIFY STORM DRAINAGE STRUCTURES (ADDED BY CO 005) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131  
 

0190 *SEEDING (NATIVE) 9.000 4.430

ACRE 0.000 0.00

350.00000 4.430 1,550.50

212-00006  
 

0195 *MULCHING (WEED FREE) 14.000 4.430

ACRE 0.000 0.00

450.00000 4.430 1,993.50

213-00003  
 

0200 *MULCH TACKIFIER 2,800.000 920.000

LB  0.000 0.00

2.25000 920.000 2,070.00

213-00061  
 

0201 MULCHING (HYDRAULIC) (ADDED BY CO 006) 3.200 3.200

ACRE 0.000 0.00

1,409.00000 3.200 4,508.80

213-00011  
 

0202 SOIL BINDER (ADDED BY CO 006) 0.710 0.710

ACRE 0.000 0.00

583.00000 0.710 413.93

213-00100  
 

0203 *FLEXIBLE GROWTH MEDIUM 4.000 2.400

ACRE 0.000 0.00

540.00000 2.400 1,296.00

213-00009  
 

0205 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

2,650.00000 0.000 0.00

214-00000  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15.000 0.000

EACH 15.000 6,300.00

420.00000 15.000 6,300.00

214-00506  
 

0225 *SOIL RETENTION BLANKET (PLASTIC) 452.000 452.000

SY  0.000 0.00

19.00000 452.000 8,588.00

216-00035  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,200.000 1,970.000

SY  0.000 0.00

1.70000 1,970.000 3,349.00

216-00041  
 

0240 AGGREGATE BASE COURSE (CLASS 6) 459.280 459.280

TON 0.000 0.00

24.00000 459.280 11,022.72

304-06000  
 

0245 HOT MIX ASPHALT (PATCHING) (ASPHALT) 189.000 62.000

TON 6.490 1,200.65

185.00000 68.490 12,670.65

403-00720  
 

0250 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,085.000 7,106.220

TON 590.140 50,752.04

86.00000 7,696.360 661,886.96

403-34721  
 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,886.000 388.000

GAL 27.000 62.10

2.30000 415.000 954.50

411-10255  
 

0260 EMULSIFIED ASPHALT (PRIME COAT) 9,201.000 1,050.000

GAL 0.000 0.00

2.45000 1,050.000 2,572.50

411-10300  
 

0275 GROUTED RIPRAP 3.500 0.000

CY  0.000 0.00

315.00000 0.000 0.00

506-00030  
 

0280 RIPRAP (9 INCH) 195.500 195.500

CY  0.000 0.00

58.00000 195.500 11,339.00

506-00209  
 

0285 *CONCRETE CLASS B 12.800 12.800

CY  0.000 0.00

200.00000 12.800 2,560.00

601-01000  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 REINFORCING STEEL 508.000 508.000

LB  0.000 0.00

1.35000 508.000 685.80

602-00000  
 

0295 18 INCH REINFORCED CONCRETE PIPE 159.000 159.000

LF  0.000 0.00

35.00000 159.000 5,565.00

603-01180  
 

0297 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

603-05018  
 

0300 24 INCH REINFORCED CONCRETE PIPE 969.000 809.000

LF  144.000 6,480.00

45.00000 953.000 42,885.00

603-01240  
 

0305 60 INCH REINFORCED CONCRETE PIPE 168.000 168.000

LF  0.000 0.00

165.00000 168.000 27,720.00

603-01600  
 

0307 60 INCH REINFORCED CONCRETE END SECTION (ADDED BY CO 
005)

1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

603-05060  
 

0310 24 INCH REINFORCED CONCRETE END SECTION 6.000 4.000

EACH 2.000 1,560.00

780.00000 6.000 4,680.00

603-05024  
 

0312 24 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

603-10240  
 

0315 12 INCH CORRUGATED STEEL PIPE 80.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

603-10120  
 

0320 INLET TYPE C (5 FOOT) 10.000 7.000

EACH 0.000 0.00

3,400.00000 7.000 23,800.00

604-00305  
 

0325 INLET TYPE C (10 FOOT) 5.000 5.000

EACH 0.000 0.00

4,200.00000 5.000 21,000.00

604-00310  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

604-00350  
 

0340 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-30015  
 

0345 MANHOLE BOX BASE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

604-31000  
 

0346 GEOTEXTILE (DRAINAGE) (CLASS 3) (ADDED BY CO 010) 177.000 177.000

SY  0.000 0.00

5.00000 177.000 885.00

420-00114  
 

0347 ADDED ITEM (CUBIC YARD)/ (COMPLETE IN PLACE / ADDED BY
CO 010)

11.000 11.000

CY  0.000 0.00

42.00000 11.000 462.00

900-00004  
 

0348 PIPE EDGE DRAIN (ADDED BY CO 010) 242.000 242.000

LF  0.000 0.00

10.85000 242.000 2,625.70

605-82100  
 

0349 SUBSURFACE DRAIN OUTLET (ADDED BY CO 010) 25.000 25.000

LF  0.000 0.00

8.00000 25.000 200.00

605-84000  
 

0350 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,816.000 125.000

LF  0.000 0.00

18.00000 125.000 2,250.00

606-00301  
 

0355 *GUARDRAIL TYPE 7 (STYLE CA) 668.000 668.000

LF  0.000 0.00

68.00000 668.000 45,424.00

606-00710  
 

0360 *GUARDRAIL TYPE 7 (STYLE CD) 300.000 0.000

LF  258.000 19,866.00

77.00000 258.000 19,866.00

606-00730  
 

0365 END ANCHORAGE TYPE 3D 3.000 1.000

EACH 0.000 0.00

675.00000 1.000 675.00

606-01340  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 TRANSITION TYPE 3G 6.000 2.000

EACH 0.000 0.00

1,125.00000 2.000 2,250.00

606-01370  
 

0375 TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

0380 MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

606-01460  
 

0385 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

606-02003  
 

0390 END ANCHORAGE (FLARED) 4.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

606-02005  
 

0395 *END POST 6.000 6.000

EACH 0.000 0.00

315.00000 6.000 1,890.00

607-00005  
 

0396 END POST (CHAIN LINK) (ADDED BY CO 015) 0.000 0.000

EACH 0.000 0.00

221.95000 0.000 0.00

607-52905  
 

0400 *CORNER AND LINE BRACE POST 7.000 2.000

EACH 0.000 0.00

318.00000 2.000 636.00

607-00010  
 

0402 *16 FOOT GATE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

265.00000 2.000 530.00

607-60117  
 

0405 *FENCE BARBED WIRE WITH METAL POSTS 2,060.000 1,987.000

LF  0.000 0.00

1.28000 1,987.000 2,543.36

607-01000  
 

0406 FENCE CHAIN LINK (48 INCH) (ADDED BY CO 015) 0.000 0.000

LF  0.000 0.00

15.88000 0.000 0.00

607-53148  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *FENCE (PLASTIC) 1,441.000 1,441.000

LF  0.000 0.00

1.25000 1,441.000 1,801.25

607-11525  
 

0419 ADDED ITEM (EACH)/ (PRICE DIFFERENCE FOR CLOSE MESH 
GRATE /  ADDED BY CO 011)

2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

900-00007  
 

0420 CURB TYPE 6 (SECTION M) 813.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-60011  
 

0421 GUTTER TYPE 2 (10 FOOT) (ADDED BY CO 014) 55.000 55.000

LF  0.000 0.00

53.43000 55.000 2,938.65

609-24010  
 

0425 *DELINEATOR (TYPE I) 40.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0430 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0435 *DELINEATOR (FLEXIBLE) (TYPE I) 139.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00041  
 

0440 *DELINEATOR (FLEXIBLE) (TYPE II) 21.000 0.000

EACH 0.000 0.00

39.50000 0.000 0.00

612-00042  
 

0445 *DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00043  
 

0460 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,964.000 3,412.000

LF  552.000 5,796.00

10.50000 3,964.000 41,622.00

613-01200  
 

0470 *PULL BOX (24"X36"X24") 2.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

613-07023  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *WIRING 1.000 0.000

L S 0.000 0.00

13,500.00000 0.000 0.00

613-10000  
 

0480 *LIGHT STANDARD STEEL (40 FOOT) 12.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

613-32400  
 

0480 MATERIAL ALLOWANCE ROADWAY LIGHTING - 40 FT. POLE 12.000

EACH 0.000 0.00

2,181.00000 12.000 26,172.00

0485 *CONCRETE FOUNDATION PAD 12.000 5.000

EACH 3.000 2,400.00

800.00000 8.000 6,400.00

613-40000  
 

0485 MATERIAL ALLOWANCE ROADWAY LIGHTING - FOUNDATION 7.000

EACH -3.000 -1,134.00

378.00000 4.000 1,512.00

0490 *LUMINAIRE METAL HALIDE (250 WATT) 12.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

613-73500  
 

0495 *LIGHTING CONTROL CENTER 3.000 3.000

EACH 0.000 0.00

1,925.00000 3.000 5,775.00

613-50100  
 

0500 *SIGN PANEL (CLASS I) 366.000 276.000

SF  52.000 572.00

11.00000 328.000 3,608.00

614-00011  
 

0505 *SIGN PANEL (CLASS II) 144.000 40.000

SF  51.000 765.00

15.00000 91.000 1,365.00

614-00012  
 

0510 *SIGN PANEL (CLASS III) 164.000 106.000

SF  58.000 1,000.50

17.25000 164.000 2,829.00

614-00013  
 

0520 *STEEL SIGN POST (U-2) 76.000 76.000

LF  0.000 0.00

5.50000 76.000 418.00

614-00200  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 176.000 90.000

LF  9.000 112.50

12.50000 99.000 1,237.50

614-01502  
 

0530 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

442.000 220.000

LF  112.000 3,808.00

34.00000 332.000 11,288.00

614-01582  
 

0533 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

0535 *CONCRETE FOOTING (TYPE 1) 4.000 4.000

EACH 0.000 0.00

1,250.00000 4.000 5,000.00

614-03001  
 

0536 IMPACT ATTENUATOR (ADDED BY CO 012) 1.000 1.000

EACH 0.000 0.00

22,499.75000 1.000 22,499.75

614-85001  
 

0540 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030  
 

0545 DETOUR PAVEMENT 2,000.000 812.000

SY  0.000 0.00

86.00000 812.000 69,832.00

621-00450  
 

0550 *CONSTRUCTION SURVEYING 1.300 0.990

L S 0.000 0.00

40,500.00000 0.990 40,095.00

625-00000  
 

0555 *CONSTRUCTION SURVEYING (HOURLY) 65.500 65.500

HOUR 0.000 0.00

130.00000 65.500 8,515.00

625-00001  
 

0560 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

235,000.00000 1.000 235,000.00

626-00000  
 

0565 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

15,000.00000 0.750 11,250.00

626-01000  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *EPOXY PAVEMENT MARKING 657.000 139.000

GAL 0.000 0.00

67.00000 139.000 9,313.00

627-00005  
 

0575 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 320.000 81.000

GAL 90.000 4,410.00

49.00000 171.000 8,379.00

627-00012  
 

0580 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 412.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

627-01010  
 

0590 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

248.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30410  
 

0595 *FLAGGING 8,750.000 3,016.250

HOUR 397.500 8,943.75

22.50000 3,413.750 76,809.38

630-00000  
 

0600 *TRAFFIC CONTROL INSPECTION 180.000 166.000

DAY 14.000 1,512.00

108.00000 180.000 19,440.00

630-00007  
 

0605 *TRAFFIC CONTROL MANAGEMENT 219.000 173.000

DAY 17.000 9,435.00

555.00000 190.000 105,450.00

630-00012  
 

0610 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

1,075.00000 1.800 1,935.00

630-80001  
 

0615 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.900

EACH 0.000 0.00

215.00000 0.900 193.50

630-80335  
 

0620 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.700

EACH 0.000 0.00

420.00000 2.700 1,134.00

630-80336  
 

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 45.000

EACH 0.000 0.00

96.00000 45.000 4,320.00

630-80341  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 44.100

EACH 0.000 0.00

85.00000 44.100 3,748.50

630-80342  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.000 0.00

108.00000 4.500 486.00

630-80343  
 

0640 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 109.000 40.500

SF  57.600 864.00

15.00000 98.100 1,471.50

630-80344  
 

0645 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

10,500.00000 2.700 28,350.00

630-80355  
 

0650 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,050.00000 1.800 1,890.00

630-80358  
 

0655 *DRUM CHANNELIZING DEVICE 226.000 177.300

EACH 0.000 0.00

16.00000 177.300 2,836.80

630-80360  
 

0660 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 1.800

EACH 0.000 0.00

53.00000 1.800 95.40

630-80363  
 

0665 CONCRETE BARRIER (TEMPORARY) 3,200.000 2,043.000

LF  0.000 0.00

35.00000 2,043.000 71,505.00

630-80370  
 

0670 *TRAFFIC CONE 200.000 81.000

EACH 0.000 0.00

10.50000 81.000 850.50

630-80380  
 

0675 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

1,625.00000 1.800 2,925.00

630-85010  
 

0680 F/A MINOR CONTRACT REVISIONS 12,956.630 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 F/A ROADWAY SMOOTHNESS INCENTIVE 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0690 F/A FUEL COST ADJUSTMENT 20,000.000 -80,454.420

F A -2,719.690 -2,719.69

1.00000 -83,174.110 -83,174.11

700-70016  
 

0695 F/A OJT COLORADO TRAINING PROGRAM 1,146.020 828.770

F A 0.000 0.00

1.00000 828.770 828.77

700-70022  
 

0700 F/A ON-THE-JOB TRAINEE 1,400.000 835.870

F A 93.470 93.47

1.00000 929.340 929.34

700-70023  
 

0705 F/A QUALITY INCENTIVE PAYMENT 44,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0710 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0711 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0713 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0714 F/A WETLAND RESTORATION & REPLACEMENT 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0715 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0716 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 -132,131.690

F A -9,057.010 -9,057.01

1.00000 -141,188.700 -141,188.70

700-70019  
 



CONTID: C15049         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0928 24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

603-30024  
 

1030 ADDED ITEM (DOLLAR)/ (ADDED BY CO 008 TO PAY FOR CBU 
MAILBOXES)

4,919.640 4,919.640

DOL 0.000 0.00

1.00000 4,919.640 4,919.64

900-00006  
 

CAT 0200 $172,028.21 2,782,111.14CURRENT AMT 4,077,697.99 $$

CAT NO0300 STRUCTURE G-15-E 

0720 STRUCTURE EXCAVATION 659.000 659.000

CY  0.000 0.00

7.50000 659.000 4,942.50

206-00000  
 

0725 STRUCTURE BACKFILL (CLASS 1) 238.000 238.000

CY  0.000 0.00

23.50000 238.000 5,593.00

206-00100  
 

0735 MECHANICAL REINFORCEMENT OF SOIL 238.000 238.000

CY  0.000 0.00

72.00000 238.000 17,136.00

206-00360  
 

0740 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000

TON 0.000 0.00

86.00000 0.000 0.00

403-34721  
 

0745 *DRILLING HOLE TO FACILITATE PILE DRIVING 482.000 481.700

LF  0.000 0.00

208.00000 481.700 100,193.60

502-00100  
 

0750 *PILE TIP 16.000 16.000

EACH 0.000 0.00

133.00000 16.000 2,128.00

502-00460  
 

0755 *STEEL PILING (HP 12X53) 587.000 586.700

LF  0.000 0.00

56.00000 586.700 32,855.20

502-11253  
 

0755 MATERIAL ALLOWANCE STR G-15-E 0.000

LB  0.000 0.00

0.62100 0.000 0.00
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0760 *WATERPROOFING (MEMBRANE) 392.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

515-00120  
 

0765 *CONCRETE CLASS D (BRIDGE) 303.000 303.000

CY  0.000 0.00

388.00000 303.000 117,564.00

601-03040  
 

0770 *STRUCTURAL CONCRETE COATING 4,790.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0775 *REINFORCING STEEL (EPOXY COATED) 37,108.000 37,108.000

LB  0.000 0.00

1.45000 37,108.000 53,806.60

602-00020  
 

0775 MATERIAL ALLOWANCE STR G-15-E ABUT 1& 2 0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 
ABUT 1 & 2

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E DECK/ POST / TENSIONING 
/ BRDG RAIL

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 
ABUT 1& 2

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E DECK / POST TENSIONING /
BRDG RAIL

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0780 *BRIDGE RAIL TYPE 7 226.000 226.000

LF  0.000 0.00

127.00000 226.000 28,702.00

606-10700  
 

0785 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

607-53137  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0790 *PRESTRESSING STEEL STRAND 593.000 593.000

MKFT 0.000 0.00

118.00000 593.000 69,974.00

618-00002  
 

0790 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE/STRANDS 0.000

MKFT 0.000 0.00

118.00000 0.000 0.00

CAT 0300 $0.00 432,894.90CURRENT AMT 456,695.60 $$

CAT NO0301 STRUCTURE G-15-F 

0795 STRUCTURE EXCAVATION 659.000 659.000

CY  0.000 0.00

7.50000 659.000 4,942.50

206-00000  
 

0800 STRUCTURE BACKFILL (CLASS 1) 251.000 251.000

CY  0.000 0.00

23.50000 251.000 5,898.50

206-00100  
 

0810 MECHANICAL REINFORCEMENT OF SOIL 238.000 238.000

CY  0.000 0.00

72.00000 238.000 17,136.00

206-00360  
 

0815 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000

TON 0.000 0.00

86.00000 0.000 0.00

403-34721  
 

0820 *DRILLING HOLE TO FACILITATE PILE DRIVING 545.400 545.400

LF  0.000 0.00

208.00000 545.400 113,443.20

502-00100  
 

0825 *PILE TIP 16.000 16.000

EACH 0.000 0.00

133.00000 16.000 2,128.00

502-00460  
 

0830 *STEEL PILING (HP 12X53) 642.400 642.400

LF  0.000 0.00

56.00000 642.400 35,974.40

502-11253  
 

0830 MATERIAL ALLOWANCE STR G-15-F 0.000

LB  0.000 0.00

0.62100 0.000 0.00
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PCN: 15049-BID    ESTIMATE RUN

PROJECT: NH 2854-109                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-15-F 

0830 MATERIAL ALLOWANCE STR G-15-F 0.000

LB  0.000 0.00

0.62100 0.000 0.00

0831 ADDED ITEM (FOOT)/ (PILE CUT OFFS (<=10') PAYMENT 
ADDED BY CO # 007)

89.000 89.000

LF  0.000 0.00

44.80000 89.000 3,987.20

900-00012  
 

0835 *WATERPROOFING (MEMBRANE) 392.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

515-00120  
 

0840 *CONCRETE CLASS D (BRIDGE) 303.000 303.000

CY  0.000 0.00

388.00000 303.000 117,564.00

601-03040  
 

0845 *STRUCTURAL CONCRETE COATING 4,790.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0850 *REINFORCING STEEL (EPOXY COATED) 37,460.000 37,460.000

LB  0.000 0.00

1.45000 37,460.000 54,317.00

602-00020  
 

0855 *BRIDGE RAIL TYPE 7 226.000 226.000

LF  0.000 0.00

127.00000 226.000 28,702.00

606-10700  
 

0860 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

607-53137  
 

0865 *PRESTRESSING STEEL STRAND 593.000 593.000

MKFT 0.000 0.00

118.00000 593.000 69,974.00

618-00002  
 

0865 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE 0.000

MKFT 0.000 0.00

118.00000 0.000 0.00

CAT 0301 $0.00 454,066.80CURRENT AMT 477,788.30 $$
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL G-15-F 

0561 *ADDED ITEM (LUMP SUM)/ (MOBILIZATION NO. 2) (ADDED BY
CO 013)

1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

900-00014  
 

0736 *DRILLING HOLE (ADDED BY CO 013) 575.000 575.000

LF  0.000 0.00

23.00000 575.000 13,225.00

211-00100  
 

0737 *GROUTING CONNECTION (ADDED BY CO 013) 90.000 90.000

EACH 0.000 0.00

86.25000 90.000 7,762.50

211-02230  
 

0738 *CEMENT GROUT (ADDED BY CO 013) 1,061.000 1,061.000

CF  0.000 0.00

27.60000 1,061.000 29,283.60

211-02270  
 

0766 *SLAB JACKING (ADDED BY CO 013) 662.000 662.000

LB  0.000 0.00

7.48000 662.000 4,951.76

601-10250  
 

0870 STRUCTURE EXCAVATION 317.000 317.000

CY  0.000 0.00

7.50000 317.000 2,377.50

206-00000  
 

0875 PRECAST PANEL FACING 3,770.000 3,770.000

SF  0.000 0.00

56.00000 3,770.000 211,120.00

504-04420  
 

0875 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-F 0.000

SF  0.000 0.00

25.00000 0.000 0.00

0880 GROUND NAIL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

504-06310  
 

0885 GROUND NAIL (15 FOOT) 8.000 7.000

EACH 0.000 0.00

415.00000 7.000 2,905.00

504-06315  
 

0890 GROUND NAIL (20 FOOT) 18.000 18.000

EACH 0.000 0.00

538.00000 18.000 9,684.00

504-06320  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL G-15-F 

0895 GROUND NAIL (25 FOOT) 32.000 32.000

EACH 0.000 0.00

700.00000 32.000 22,400.00

504-06325  
 

0900 GROUND NAIL (30 FOOT) 110.000 110.000

EACH 0.000 0.00

830.00000 110.000 91,300.00

504-06330  
 

0905 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 15.000

CY  0.000 0.00

425.00000 15.000 6,375.00

507-00100  
 

0910 *CONCRETE CLASS B 141.000 14.400

CY  105.450 21,090.00

200.00000 119.850 23,970.00

601-01000  
 

0915 *STRUCTURAL CONCRETE COATING 6,541.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0920 REINFORCING STEEL 6,005.000 6,005.000

LB  0.000 0.00

1.35000 6,005.000 8,106.75

602-00000  
 

0925 REINFORCING STEEL (EPOXY COATED) 10,059.000 10,059.000

LB  0.000 0.00

1.45000 10,059.000 14,585.55

602-00020  
 

0930 6 INCH DUCTILE IRON PIPE 56.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

603-82006  
 

0931 6 INCH PLASTIC PIPE (6 INCH PVC SCHEDULE 40 WALL 
G-15-F) (ADDED BY CO 016)

56.000 56.000

LF  0.000 0.00

61.38000 56.000 3,437.28

603-50006  
 

0935 6 INCH PERFORATED PIPE UNDERDRAIN 220.000 0.000

LF  0.000 0.00

16.30000 0.000 0.00

605-00060  
 

0940 SHOTCRETE CLASS 4 437.000 437.000

SY  0.000 0.00

116.00000 437.000 50,692.00

641-10053  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0013 11:42:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL G-15-F 

0941 ADDED ITEM (CUBIC YARD)/ (SHOTCRETE CLASS 4 / C.Y. 
WALL G-15-F) (ADDED BY CO 017)

50.000 0.000

CY  50.000 10,450.00

209.00000 50.000 10,450.00

900-00004  
 

CAT 0303 $31,540.00 515,125.94CURRENT AMT 546,829.99 $$

CAT NO0304 WALL G-15-G 

0562 ADDED ITEM (DOLLAR)/ (ADDED BY CO 013)(ADDED COSTS:HTM
FOR MOB. & LEASED EQUIP.)

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0811 *DRILLING HOLE (ADDED BY CO 013) 458.000 458.000

LF  0.000 0.00

23.00000 458.000 10,534.00

211-00100  
 

0812 *GROUTING CONNECTION (ADDED BY CO 013) 68.000 68.000

EACH 0.000 0.00

86.25000 68.000 5,865.00

211-02230  
 

0813 *CEMENT GROUT (ADDED BY CO 013) 759.000 759.000

CF  0.000 0.00

27.60000 759.000 20,948.40

211-02270  
 

0846 *SLAB JACKING (ADDED BY CO 013) 709.000 709.000

LB  0.000 0.00

7.48000 709.000 5,303.32

601-10250  
 

0945 STRUCTURE EXCAVATION 314.000 314.000

CY  0.000 0.00

7.50000 314.000 2,355.00

206-00000  
 

0950 PRECAST PANEL FACING 3,000.000 3,000.000

SF  0.000 0.00

56.00000 3,000.000 168,000.00

504-04420  
 

0950 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-G 0.000

SF  0.000 0.00

25.00000 0.000 0.00

0955 GROUND NAIL (10 FOOT) 5.000 4.000

EACH 0.000 0.00

275.00000 4.000 1,100.00

504-06310  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

0960 GROUND NAIL (15 FOOT) 8.000 8.000

EACH 0.000 0.00

415.00000 8.000 3,320.00

504-06315  
 

0965 GROUND NAIL (20 FOOT) 12.000 12.000

EACH 0.000 0.00

538.00000 12.000 6,456.00

504-06320  
 

0970 GROUND NAIL (25 FOOT) 104.000 103.000

EACH 0.000 0.00

700.00000 103.000 72,100.00

504-06325  
 

0975 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 36.000 0.000

CY  0.000 0.00

425.00000 0.000 0.00

507-00100  
 

0980 *CONCRETE CLASS B 118.000 13.800

CY  82.960 16,592.00

200.00000 96.760 19,352.00

601-01000  
 

0985 *STRUCTURAL CONCRETE COATING 5,849.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0990 REINFORCING STEEL 4,738.000 4,738.000

LB  0.000 0.00

1.35000 4,738.000 6,396.30

602-00000  
 

0995 REINFORCING STEEL (EPOXY COATED) 11,257.000 11,257.000

LB  0.000 0.00

1.45000 11,257.000 16,322.65

602-00020  
 

1000 6 INCH DUCTILE IRON PIPE 44.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

603-82006  
 

1001 6 INCH PLASTIC PIPE (6 INCH PVC SCHEDULE 40 WALL 
G-15-G) (ADDED BY CO 016)

44.000 44.000

LF  0.000 0.00

61.38000 44.000 2,700.72

603-50006  
 

1005 6 INCH PERFORATED PIPE UNDERDRAIN 213.000 0.000

LF  0.000 0.00

16.30000 0.000 0.00

605-00060  
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PCN: 15049-BID    ESTIMATE RUN 11/09/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

1010 SHOTCRETE CLASS 4 351.000 351.000

SY  0.000 0.00

116.00000 351.000 40,716.00

641-10053  
 

1011 ADDED ITEM (CUBIC YARD)/ (SHOTCRETE CLASS 4 / C.Y. 
WALL G-15-G) (ADDED BY CO 017)

50.000 0.000

CY  50.000 10,450.00

209.00000 50.000 10,450.00

900-00004  
 

CAT 0304 $27,042.00 391,919.39CURRENT AMT 428,875.74 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

620-00002  
 

1020 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00012  
 

1025 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $0.00 57,000.00CURRENT AMT 57,000.00 $$

PROJECT TOTAL 230,610.21 $ 4,633,118.17CURRENT AMT 6,044,887.62 $$


